

1 BILL NO. S-90-10-31

2 SPECIAL ORDINANCE NO. S-270-90

3 AN ORDINANCE approving Change Order No.
4 1 & FINAL, CONTRACT 90-02, HILLCREST
5 WATER MAIN REPLACEMENT PH. III with
6 DEHNER CONSTRUCTION in connection with
7 the Board of Public Works and Safety of
8 the City of Fort Wayne, Indiana.


9 NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL OF
10 THE CITY OF FORT WAYNE, INDIANA;

11 SECTION 1. That Change Order No. 1 & FINAL, CONTRACT
12 90-02, HILLCREST WATER MAIN REPLACEMENT PH. III with DEHNER
13 CONSTRUCTION in connection with the Board of Public Works
14 and Safety, for:


15 is necessary to equate contract amount
16 to correct amounts for work actually
17 performed. Items 1 and 12 reflect
18 additional cost for relocation due to a
19 change in line from plans caused by
20 underground utilities;

21 involving a net increase of Four Thousand Eight Hundred
22 Ninety-Seven and 88/100 Dollars (\$4,897.88), all as more
23 particularly set forth in the specifications, and which is
24 on file with the Office of the Board of Public Works and
25 Safety and is by reference incorporated herein, made a part
26 hereof, and is hereby in all things ratified, confirmed and
27 approved.

28 SECTION 2. That this Ordinance shall be in full force
29 and effect from and after its passage and any and all
30 necessary approval by the Mayor.

31 
32 Councilmember

APPROVED AS TO FORM
AND LEGALITY

33 
J. Timothy McCaulay

CHANGE ORDER

CHANGE ORDER # one and final

CONTRACT # 90-02

PROJECT # work order 64169

BOARD ORDER# 17-90

NAME OF PROJECT HILLCREST WATER MAIN REPLACEMENT PHASE III DATE 9-4-90

TO DEHNER CONSTRUCTION INC.

(CONTRACTOR)

GENTLEMEN:

YOU ARE HEREBY REQUESTED TO COMPLY WITH THE FOLLOWING CHANGES FROM THE CONTRACT PLANS AND SPECIFICATIONS:

ITEM		DESCRIPTION OF CHANGE		CHANGE IN CONTRACT PRICE	
#	QUANTITY	DESCRIPTION	UNIT/PR	DECREASE	INCREASE
1	192 lf	6" ductile iron water main	17.55		3369.60
2	3 ea	11 1/4 degree elbow	77.17		231.51
4	1 ea	6" valve with box	414.80	414.80	
5	1 ea	type III fire hyd. & assm.	1593.32		1593.32
7	200 lf	residential concrete drive	8.80		1760.00
8	28 lf	residential asphalt drive	4.86		136.08
10	1 lf	asphalt street	9.17		9.17
11	180 lf	concrete sidewalk	10.98	1976.40	
12	214 lf	concrete curb	12.10		2589.40
14	1 ea	right of way cut permit	2400.00	2400.00	
TOTAL DECREASE				4791.20	
TOTAL INCREASE					9689.08
CONTRACT PRICE					4897.88

THE SUM OF \$ 4,897.88 IS HEREBY ADDED TO THE TOTAL CONTRACT PRICE AND THE FINAL CONTRACT PRICE SHALL BE ADJUSTED AS FOLLOWS:

ORIGINAL CONTRACT PRICE

\$ 106,409.24

CURRENT CONTRACT PRICE ADJ. BY PREV. CO'S

\$ 106,409.24

NEW CONTRACT PRICE INCLUDING THIS CO

\$ 111,307.12

THE TIME PROVIDED FOR COMPLETION IN THE CONTRACT FOR THIS PROJECT IS (UNCHANGED) (INCREASED) (DECREASED) BY n/a CALENDAR DAYS DUE TO THIS CHANGE ORDER. THE DATE FOR COMPLETION OF ALL WORK SHALL BE n/a. FURTHERMORE, THIS DOCUMENT SHALL BECOME AN AMENDMENT TO THE CONTRACT AND ALL PROVISIONS OF THE CONTRACT SHALL APPLY HERETO.

RECOMMENDED BY: [Signature], DIRECTOR

DATE 10-1-90

ACCEPTED BY: [Signature], CONTRACTOR

DATE 9-7-90

APPROVED BY: [Signature], CITY ENGINEER

DATE 10-3-90

APPROVED BY: [Signature], OWNER

DATE 10-10-90

ATTESTED BY: [Signature], CLERK

DATE 10-10-90

Change Order No. 1 & final

Resolution No. 90-02

Board Order No. 17-90

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: To equate contract amount to correct
amounts for work actually performed. Items 1 and 12 reflect
additional cost for relocation due to a change in line from
plans caused by underground utilities.

2. Will proposed change alter size of the project?

Yes _____ No x

If yes, explain: _____

3. Affect on operation and maintenance cost of this project: _____

Roger Warner

Roger Warner
Project Engineer

Read the first time in full and on motion by Burns, seconded by Talarico, and duly adopted, read the second time by title and referred to the Committee on City of Fort Wayne (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Conference Room 128, City-County Building, Fort Wayne, Indiana, on _____, 19____, the _____ day of _____, at _____ o'clock _____ M., E.S.T.

DATED: 10-23-90

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Burns, seconded by Edmonds, and duly adopted, placed on its passage. PASSED ~~lost~~ by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT
TOTAL VOTES	<u>7</u>		<u>1</u>	<u>1</u>
BRADBURY				
BURNS	<u>✓</u>			
EDMONDS	<u>✓</u>			
GIAQUINTA	<u>✓</u>			
HENRY	<u>✓</u>			
LONG			<u>✓</u>	
REDD	<u>✓</u>			
SCHMIDT	<u>✓</u>			
TALARICO	<u>✓</u>			

DATED: 11-13-90

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ANNEXATION) (APPROPRIATION) (GENERAL)

(SPECIAL) (ZONING MAP)

ORDINANCE RESOLUTION NO. S-270-90

on the 13th day of November, 1990,

Sandra E. Kennedy ATTEST
SANDRA E. KENNEDY, CITY CLERK

SEAL
Charles S. Reed
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 14th day of November, 1990 at the hour of 11:30 o'clock PM, E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 15th day of November, 1990, at the hour of 11:30 o'clock PM, E.S.T.

11/15/90
PAUL HELMKE, MAYOR

Admn. Appr.

TITLE OF ORDINANCE: Change Order #1 & Final, Contract 90-02,
Hillcrest Water Main Replacement Ph. III

DEPARTMENT REQUESTING ORDINANCE: Board of Public Works & Safety

SYNOPSIS OF ORDINANCE: Change Order #1 & Final, Contract 90-02,
Hillcrest Water Main Replacement Ph. III, is necessary to equate
contract amount to correct amounts for work actually performed. Items
1 and 12 reflect additional cost for relocation due to a change in line
from plans caused by underground utilities. Dehner Construction is the
contractor.

EFFECT OF PASSAGE: To facilitate completion of project.

EFFECT OF NON PASSAGE:

J-90-10-21

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Increase \$4,897.88

ASSIGNED TO COMMITTEE:

BILL NO. S-90-10-31

REPORT OF THE COMMITTEE ON CITY UTILITIES

PAUL M. BURNS, CHAIRMAN
MARK E. GIAQUINTA, VICE CHAIRMAN
HENRY, LONG, TALARICO

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS

REFERRED AN (ORDINANCE) (~~RESOLUTION~~) approving Change Order
No. 1 & FINAL, CONTRACT 90-02, HILLCREST WATER MAIN
REPLACEMENT PH. III with DEHNER CONSTRUCTION in connection with
the Board of Public Works and Safety of the City of Fort Wayne,
Indiana

HAVE HAD SAID (ORDINANCE) (~~RESOLUTION~~) UNDER CONSIDERATION
AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID
(ORDINANCE) (~~RESOLUTION~~)

DO PASS

DO NOT PASS

ABSTAIN

NO REC

Paul M. Burns

Mark E. Giaquinta

Samuel Talarico

Henry Long

DATED: 11-13-90

Sandra E. Kennedy
City Clerk